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WAIVER-05-10

ISSUE

The California Transportation Commission (Commission) allocated State funds totaling
$1,147,000 on June 26, 2003, under Resolution MFP-02-22, to the San Francisco Bay Area Rapid
Transit District for the Right of Way phase of the BART - Oakland Airport Connector project.
The attachment describes the delays that have resulted in the extension request.

RECOMMENDATION

The Department of Transportation recommends approval of this time extension request.

BACKGROUND

Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by
the Commission on December 11, 2003, stipulates that funds allocated for project development or
right of way components of local grant projects are available for expenditure only until the end of
the second fiscal year after the year of allocation. The Guidelines further stipulate that the
Commission may approve waivers to the timely use of funds deadline one time only for up to 20
months.
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Time Extension/Waiver — Project Reimbursement Deadline
Mass Transportation Project

Project # Applicant Extension Amount Number of Months Requested
County By Component
PA&ED Extended Deadline
PPNO PS&E
Project Description R/'W CT Recommendation
CON
Reason for Project Delay TOTAL
1 San Francisco Bay Area Rapid
Transit District $0 20 months
Alameda County $0
$1,147,000 2/28/2007
PPNO: 04-2103 $0
BART-Oakland Airport $1,147,000 Support
Connector

Right of Way acquisition for this project has been delayed for several reasons. First, after many months of
negotiating with property owners, negotiations have reached an impasse, and imminent domain action has
become necessary. And second, because the federalized STIP funds were transferred to the Federal Transit
Administration for administration, a separate R/W review had to be undertaken in order to obtain Federal
Transit Administration approval for R/W acquisitions.
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